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Quapaw Tribe of Oklahoma Environmental Office 
EPA Region 6 Remedial Response Cooperative Agreement 

 
Quarterly Progress Report for 

1st Quarter FY 2018: October – December 2017 
Grant Number V-00F63901-3 

 
1. PROGRESS ACHIEVED SINCE LAST REPORT  
 
1.1 Project Administration 
 
The Quapaw Tribe Environmental Office (QTEO) submitted its proposal for this Remedial 
Response Cooperative Agreement grant period to the EPA Region 6 office on September 4, 
2012.  The EPA awarded an initial $500,000 in grant funds on October 1, 2012 to begin the 
planning phase of the Catholic 40 remediation.   The QTEO received comments from EPA 
Region 6 on November 27, 2012 regarding the QTEO’s draft work plan and budget.  The QTEO 
revised the work plan and budget according to EPA Region 6’s comments.  The revised budget 
and work plan were resubmitted to EPA Region 6 on December 21, 2012. A final budget and 
work plan were submitted to EPA Region 6 on April 26, 2013.  Expenditures up to the date of 
this report are shown in the enclosed financial report regarding this Cooperative Agreement. An 
amended budget and work plan were submitted to EPA Region 6 on October 10, 2013 for 
approval which included the Tribe self-performing the remedial activities through Quapaw 
Services Authority, an entity of the Quapaw Tribe of Oklahoma. The Environmental Office and 
QSA commenced work on December 17th, 2013, and as of the date of this report, all of the chat 
at the site has been removed.  
 
The Environmental Office amended the Catholic 40 Work Plan to allow the Tribe to redirect 
some of the grant funds to allow the cleanup in the area of the historic buildings. EPA approved 
the amended Work Plan and QSA began work in the area of the historic structures during the 
first part of March 2013. It should also be noted that the Environmental Office and QSA met 
with the Business Committee on January 22nd, 2014 to discuss the historic structures at the 
Catholic 40 property and which structures are important enough to the Tribe to preserve. Results 
of this discussion were used to generate the amended Work Plan that was approved by EPA. As 
of the date of this report, EPA has provided the Tribe with additional funds ($850,749) to apply 
soil amendments to contaminated soils at the site and to continue monitoring the soil and nearby 
water in Beaver Creek for the effectiveness and safety of the soil amendment applications. The 
total awarded budget to date is $3,486,631. As of the date of this report, all source material has 
been removed from the site and the remedial action report has been accepted by EPA. A separate 
remedial action report will be developed and submitted to EPA for the technical performance 
measures in connection to the soil amendment application. 
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1.2 Project Goals 
 
The overall goals of the Environmental Office, as they relate to Superfund, are as follows: 
 

 Ensure that the interests of the Quapaw Tribe and the protection of human health and the 
environment within Quapaw jurisdiction are addressed in all matters regarding the Tar 
Creek Superfund Site. 

 
 Perform activities in support of the Remedial Action (RA) for OU4 as stipulated in the 

Record of Decision (ROD) signed by the EPA on February 20, 2008.   
 

 Report all information gathered regarding the Site to the Environmental Director and, 
ultimately, the Tribal Business Committee. 

 
 Provide technical review of Superfund documents (investigations, studies, reports, etc.) 

regarding the Site. 
 

 Participate in meetings, conference calls, and decision planning related to ongoing 
Remedial Design/ Remedial Action projects, particularly as they pertain to Tribal Lands.    

 
 Represent the Quapaw Environmental Program in working with the EPA, US Corps of 

Engineers, the Oklahoma Office of Environmental Quality, the US Geological Survey, 
and other appropriate federal and /or state agencies on superfund issues. 

 
 Stay current on information and developments regarding CERCLA issues. 

 
 Attend meetings, conferences, and training as required to achieve the above-listed goals. 

 
 Provide field oversight when Superfund remediation activity occurs on Tribal trust land 

and when requested by stakeholder agencies. 
 

 Insure that the Tribe is involved in all projects related to tribal lands at the Tar Creek Site. 
 

This particular OU4 Remedial Action (RA) to occur on the Tribe’s “Catholic 40” property meets 
these goals, especially the goal of providing field oversight when Superfund remediation activity 
occurs on Tribal trust land. More specifically, by directly managing the RA, the Tribe will be 
able to insure the cleanup is done in a manner that is consistent with the ROD for OU4 while 
protecting Tribal cultural and historical aspects of the property.     
 
1.3 Training/Conferences 
 
There were no trainings or conferences specifically related to the Distal 8 (Catholic 40) remedial 
action this reporting period. 
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1.4 Significant Meetings during the Reporting Period 
 
Tim Kent, Craig Kreman, and Summer King participated in multiple monthly Tar Creek 
Meetings with various Tar Creek stakeholders and presented information concerning the Catholic 
40 cleanup and soil amendments. 
 
All time charged to the Remedial Response Cooperative Agreement grant is documented on the 
enclosed “Time and Effort” sheets (Attachment A). 
 
1.5 Progress Achieved During This Reporting Period  
 
The QTEO continues to conduct site inspections to monitor the remedy, as well as continue to 
work with the landowners to help maintain vegetative cover and proper drainage. 
 
Mr. Kent has provided technical information and recommendations regarding the Catholic 40 
RA, to Quapaw tribal members and to the Quapaw Tribe Business Committee. 
 
The first, second, third, and fourth round of short-term technical performance measures sampling 
and analysis have taken place. The QTEO will continue to follow its “Schedule of Technical 
Performance Measure Activities” in accordance with the QAPP and FSP. 
 
The Quapaw Tribe Environmental Office and Quapaw Services Authority have spent significant 
time discussing with EPA and its contractor the specifications of long-term performance 
measures that will be evaluated regarding the Catholic 40 RA. The first round of long-term 
performance measures is scheduled to occur in May 2018. Long-term performance measures will 
include, but not limited to, soil total metals, soil pH, soil soluble metals, soil total organic matter, 
lime requirement for pH 7.0, bare areas (as percentage of site), erosion, plant cover, biomass 
production, vegetation total metals, and dissolved metals, nitrate/nitrite and phosphate in surface 
water. 
 
As of the date of this report, all source material has been removed from the site and the remedial 
action report has been accepted by EPA.  The Remedial Action Report does not include details 
discussing soil amendment application and evaluation. As mentioned, a supplementary report 
will be generated once results of soil amendments have been determined. 
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1.6 Percentage of Completion to Date 
 
Below please find the revised Remedial Response Agreement tasks and their current status 
updates listed in the table below. 
 

Task 
# 

Task Description 
Proposed 
Start Date 

Proposed 
End Date 

Time 
Required 
(days) 

Task 
Status1 

1 Initial Grant Award of $500,000 10/01/2012 N/A --- Completed

2a 
Develop Engineering Support 
RFP 

10/01/2012 10/15/2012 14 Completed

3a 
Solicit Bids for Eng. Support 
Contractor 

10/16/2012 11/06/2012 21 Completed

4a 
Solicit Bids for Analytical Lab 
Contractor 

12/09/2013 12/27/2013 18 Completed

4b Select Analytical Lab Contractor 12/27/2013 N/A --- Completed

5 

Develop Site-Specific Plans 
(Health & Safety Plan, 
Community Relations Plan, 
QAPP, etc.) 

04/15/2013 12/15/2013 244 Completed

5b 
Select Engineering Support 
Contractor 

12/01/2012 N/A --- Completed

7 Pre-Construction Meeting 12/16/2013 N/A --- Completed
8 Mobilization and Site Preparation 12/01/2013 12/17/2013 21 Completed
9 Source Material Removal 12/17/2014 05/08/2015 --- Completed
10 Site Restoration 05/09/2014 N/A --- Completed

11 
Post-Construction Meeting/Final 
Walkthrough 

09/25/2015 N/A --- Completed

12 Decontamination/Demobilization 08/01/2014 12/11/14 --- Completed
13 Remedy Monitoring 08/15/2014 09/30/2019 --- Ongoing

14 
Develop and Finalize Remedial 
Action Report1 N/A N/A --- Completed

15 Finalize Grant Close-out N/A N/A --- Pending
 
Notes: 
1 – A separate cover report will be developed and submitted to EPA for the Technical 
Performance Measures and the Soil Amendments applied at the Catholic 40. 
 
The QTEO will continue to partner with EPA Region 6 in order to facilitate remedial action of 
the Catholic 40 site in a manner that is consistent with the ROD for OU4.  
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1.7 Revisions to the Work Schedule during the Reporting Period 
 
The revisions of the work schedule during the reporting period included proposed start and end 
dates for “remediation purposes” tasks in association with the Catholic 40 site.  
 
2.  MISCELLANEOUS   
 
2.1 Difficulties Encountered During This Reporting Period 
 
There were no significant difficulties encountered during this reporting period. 
 
3.  FINANCIAL  
 
1st Quarter FY 2018 (October – December 2017) 
 

Personnel  $   4,447.98  

Fringe Benefits  $   1,086.74  

Travel/Training  $              -  

Supplies  $              -  

Contractual  $              -  

Other  $      598.81  

Indirect Costs  $              -  

TOTAL:  $   6,133.53  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Report Source: 
R:\Catholic 40\Quarterly Reports\FY 2018\FY 2018 Q1\Q1 FY 2018 Catholic 40 RRCA Quarterly.docx 



 

 	 	
	 	

Attachment A 
 

QUAPAW TRIBE ENVIRONMENTAL OFFICE 
Time and Effort Sheets 

 
[See Attached] 

 



Time and Effort Report 
V-00F63901 

Employee Tim Kent Month: Oct - Dec 2017 

C40 

Dat e Task Hours Leave Hours Total Hours Salary Cost Fri nge Cost 

10/6/2017 SITE INSPECTION 4.00 0.11 0.44 4.44 42.60 189.14 0.345 65.25 

10/9/2017 DOCUMENT REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

10/11/2017 DOCUMENT REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

10/ 19/2017 DOCUMENT REVIEW 4.00 0.11 0.44 4.44 42.60 189.14 0.345 65.25 

11/3/2017 SITE INSPECTION 4.00 0.11 0.44 4.44 42.60 189.14 0.345 65.25 

11/6/2017 DOCUMENT REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

11/8/2017 DOCUMENT REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

11/ 17/2017 PTO 4.00 0.11 0.44 4.44 42.60 189.14 0.345 65.25 

11/20/2017 PTO 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

11/22/2017 SITE INSPECTION 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/ 1/2017 PTO 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/4/2017 PTO 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/6/2017 SITE INSPECTION 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/15/2017 SITE INSPECTION 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/ 18/2017 DOCUMENT REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/20/2017 FSP REVIEW 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

12/29/2017 SITE INSPECTION 2.00 0.11 0.22 2.22 42.60 94.57 0.345 32.63 

42.00 1,986.01 685.17 

-- --- - - ---



Time and Effort Report 
V-00F63901 

Employee Craig Kreman Month: Oct - Dec 2017 
J. 

Date Task SFC40 Hours Leave Hours Total Hours Salary Cost Frinqe Cost 
10/2/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.1 1 1.11 31 .25 34.69 0.345 11.97 
10/3/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.1 1 1.11 31 .25 34.69 0.345 11.97 
10/5/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.11 1.11 31 .25 34.69 0.345 11.97 
10/6/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.11 1.11 31.25 34.69 0.345 11.97 

10/16/2017 QUARTERLY REPORTS 1.00 1.00 0.11 0.11 1.11 31.25 34.69 0.345 11 .97 
10/23/2017 QUARTERLY REPORTS 1.00 1.00 0.11 0.11 1.11 31.25 34.69 0.345 11.97 
10/27/2017 QUARTERLY REPORTS 2.00 2.00 0.11 0.22 2.22 31 .25 34.69 0.345 11.97 
10/31/2017 PTO 2.00 2.00 0.11 0.22 2.22 31.25 34.69 0.345 11 .97 
11/2/2017 PTO 2.00 2.00 0.11 0.22 2.22 31 .25 34.69 0.345 11.97 

11/13/2017 QA MANAGEMENT & SITE VISIT 2 .00 2.00 0.11 0.22 2.22 31.25 34.69 0.345 11.97 
11/15/201 7 QA MANAGEMENT & SITE VISIT 2 .00 2.00 0.11 0.22 2.22 31.25 34.69 0 .345 11.97 
12/6/2017 DOCUMENT REVIEW 2 .00 2.00 0.11 0.22 2.22 31.25 34.69 0 .345 11 .97 
12/7/2017 DOCUMENT REVIEW 2 .00 2.00 0.11 0.22 2.22 31.25 34.69 0 .345 11.97 
12/27/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31.25 34.69 0 .345 11.97 
12/29/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31.25 34.69 0.345 11 .97 

Totals 24.00 24.00 520.31 179.51 



Time and Effort Report 
V-00F63901 

Employee Tammy Arnold Month: Oct - Dec 2017 

Date Task C-40 Hours Leave Hours Total Hours Salary Cost Frinqe Cost 
10/4/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21 .39 23.74 0.3 7.12 

10/12/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21 .39 23.74 0.3 7.12 
10/13/2017 ADMN DAY 2.00 2.00 0.11 0.22 2.22 21.39 47.49 0.3 14.25 
10/18/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.1 1 1.11 21.39 23.74 0.3 7.1 2 
10/26/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.39 23.74 0.3 7.1 2 
10/27/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.39 47.49 0.3 14.25 

11 /1/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.39 23.74 0.3 7.1 2 
11 /9/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.1 1 0.11 1.11 21.39 23.74 0.3 7.12 

11/10/2017 HOLIDAY 2.00 2.00 0.1 1 0.22 2.22 21.39 47.49 0.3 14.25 
11/15/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.1 1 0.11 1.11 21 .39 23.74 0.3 7.12 
11/23/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.1 1 21 .39 23.74 0.3 7.12 
11/24/2017 HOLIDAY 2.00 2.00 0.11 0.22 2.22 21 .39 47.49 0.3 14.25 
11/29/201 7 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.1 1 1.11 21 .39 23.74 0.3 7.12 

12/1/2017 GRANT MANAGEMENT & FINAN CIAL REVIEW 1.00 1.00 0.11 0.1 1 1.11 21.39 23.74 0.3 7.12 
12/7/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21 .39 23.74 0.3 7 .12 
12/8/2017 PTO 2.00 2.00 0.11 0.22 2.22 21 .39 47.49 0.3 14.25 

12/1 3/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.39 23.74 0.3 7.12 
12/15/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21 .39 23.74 0.3 7.12 
12/21/2017 PTO 1.00 1.00 0.11 0.11 1.11 21.39 23.74 0.3 7.12 
12/22/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.39 47.49 0.3 14.25 
12/27/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21 .39 23.74 0.3 7.12 
12/29/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.39 23.74 0.3 7.12 

TOTALS 28.00 28.00 664.80 199.44 

864.24 



Time and Effort Report 
V-00F63901 

Emolovee Summer King Month: Oct - Dec 2017 

Date Task C-40 Hours Leave Hours Total Hours Salary Cost Fringe Cost 
10/5/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 

10/18/2017 STAKEHOLDER'S MEETING 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/8/2017 STAKEHOLDER'S MEETING 3.00 3.00 0.1 1 0.33 3.33 22.84 76.06 0.3 22.82 

11 /15/2017 DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
12/1/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 

12/13/2017 STAKEHOLDER'S MEETING 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
12/28/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 

TOTALS 21.00 21.00 532.40 159.72 

692.12 



Time and Effort Report 
V-00F63901 

Employee Cathy Sloan Month: Oct- Dec 2017 

Date Task C-40 Hours Leave Hours Total Hours Salary Cost Frinqe Cost 
10/9/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 16.28 18.07 0.3 5.42 

10/12/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 16.28 18.07 0.3 5.42 
10/23/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 16.28 18.07 0.3 5.42 
10/26/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 

11/6/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
11/9/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 16.28 18.07 0.3 5.42 

11/20/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
11/23/2017 HOLIDAY 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 

12/4/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 16.28 36.14 0.3 10.84 
12/7/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 

12/18/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 16.28 36.14 0.3 10.84 
12/21/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 

TOTALS 14.00 14.00 252.99 75.90 

328.89 
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